
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

1:09 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 159 Date: 15-Mar-2012 Thursday

Approved Date:

Shift Hours: 07:00 AM 17:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 919

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Showers

Temperature 7 AM 12 PM 4PM55 58 54

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

East End – North Side area
Tai-Lin Liu; Diary on 03/15/12, Thursday - Showers (54 – 61 F)
- Arrived at office at 0700 AM. Checked e-mail, and called Bob to find out Contractor work today or not
because there was a rain outside at the moment. Went to field at 0715 AM..
- Obtained log sheet from Bob and went over field situation.
- Strand # 95 installation was continued and ended at 0735 AM. Strand # 98 socket was connected to haul
frame at 0730 AM, and hauling operation for strand # 98 started at 0820 AM, it did not complete the
hauling operation for this strand due to rain. During hauling strand #98, the strand was de-railing from
roller at north main span and fixed at later time.
- I checked twist between cable clamps to saddle for strand # 96, there was a full turn twist. The twist on
strand # 96 was taken out by crew later on. Operater William performed RT890 crane maintenance.
- Crew also installed strand # 96 socket to anchor rod at 1005 AM, I checked screw lengths. This strand
(#96) installation started at 1000 AM and ended at 1135 AM then east end north side crew left job site
after floated out strand #97 for saddle at 1155 AM. ABF called out the hauling operation due to bad
werther (See Bob's log sheet for detail).
- Bob R did not show up until 10 AM today, did not see Greg, Rick, Matt, Bradly at field. And Fish & Zach
started at 5 AM today.
- I left bridge at 1125AM.
- There was a presentation for cable compacting operation at noon time (1200 to 1300 PM) at SAS office.
- Talked to Warren about MINI-MAX bolting tension detector after presentation.
- Refer to Bob's strand operation log sheet for tracking times of hauling operation. Labor worked hours
were based on the information provided by all east end team members. Performed paper works including
continuing reading MINI-MAX operation mannul until 1730 PM. OT = 2 hrs today.

Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DANIEL HUGHESIronworker 4.00 0.00 0.00 4.00

GEN DANIEL DUNNIronworker 4.00 0.00 0.00 4.00

JNM ROBERT RUSSELLIronworker 2.00 0.00 0.00 2.00

APP ROBERT MARTELLIronworker 5.00 0.00 0.00 5.00

APP JOSHUA JACKSIronworker 5.00 0.00 2.00 7.00

JNM JAMES WILKERSONIronworker 5.00 0.00 0.00 5.00

FOR JAMES STURGEONIronworker 5.00 0.00 2.00 7.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 159 Date: 15-Mar-2012 Thursday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0150583

0.00

No

0.00 0.00

FOR AARON KENTIronworker 4.00 0.00 0.00 4.00

APP ANTHONY SMALERIronworker 4.00 0.00 0.00 4.00

APP PATRICK OLEARYIronworker 4.00 0.00 0.00 4.00

JNM LANCE CARLSONIronworker 4.00 0.00 0.00 4.00

APP LUIS PLANCARTEIronworker 4.00 0.00 0.00 4.00

FOR KEVIN KARBERIronworker 4.00 0.00 0.00 4.00

ADAM REEVEEngineer 0.00 0.00 0.00 0.00

ANKUR SINGHEngineer 0.00 0.00 0.00 0.00

ERIC BLUEEngineer 0.00 0.00 0.00 0.00

ADAM ROEBUCKEngineer 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 4.00 0.00 0.00 4.00

OTH KEVIN ALGEROperator 4.00 0.00 0.00 4.00

JNM RONNY ChamberlainIronworker 4.00 0.00 0.00 4.00

JNM CARLOS ALVERADOIronworker 4.00 0.00 0.00 4.00

APP Zach MacDonaldIronworker 5.00 0.00 0.00 5.00

APP JUN PERALTAIronworker 4.00 0.00 0.00 4.00

APP GREG WIEDERIronworker 4.00 0.00 0.00 4.00

JNM RICHARD DAMBOISEIronworker 4.00 0.00 0.00 4.00

JNM JIMMY OSBURNIronworker 5.00 0.00 0.00 5.00

JNM JOHN GAGNONOperator 0.00 0.00 0.00 0.00

JNM Jacob StaffordIronworker 4.00 0.00 0.00 4.00

APP SCOTT ROSSOperator 4.00 0.00 0.00 4.00

OTH WILLIAM ALGEROperator 4.00 0.00 0.00 4.00

OTH RYAN OKUOperator 4.00 0.00 0.00 4.00

APP BRADLEY WHITBURNIronworker 4.00 0.00 0.00 4.00

FOR MATTHEW CHAMBERLAINIronworker 4.00 0.00 0.00 4.00

JNM BARRY ROTHMANIronworker 4.00 0.00 0.00 4.00

APP HENRY HERNANDEZIronworker 4.00 0.00 0.00 4.00

OTH THEODORE ROHROperator 0.00 0.00 0.00 0.00

Bid Item: 068 0-000-000.06804-0120F4 FURNISH SUSPENDER SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 159 Date: 15-Mar-2012 Thursday

William performed crane maintenance Hauling stopped on strand # 98 due to strand slipped from roller at
north main span

Crew transferred strand # 96 to #95 position & floated #97 for hauling
#98 strand

Hauling operation called off due to bad weather
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